
INEEL WATER INTEGRATION PROJECT MEETING MINUTES 
Wednesday, April 10, 2002 

 
Attendees: 
 
Name    Organization   E-Mail Address 
 
Marianne Little   INEEL    lit@inel.gov  
Marilynne Manguba  INEEL    mangma@inel.gov  
Enoch Miles   DOE-ID   milesew@id.doe.gov 
Brooks Weingartner   DOE-ID   weingacb@id.doe.gov  
Al Yonk   INEEL    yonkak@inel.gov  
Brad Bugger   DOE-ID   buggerbp@id.doe.gov 
 
On Phone: None 
 
Review of Action Tracking Log and 30-day Look Ahead 
 
All items in the Action Tracking Log have been completed.   
 
� Marianne Little reported that Revision 5 of the Project Execution Plan will be sent to Doug for review on 

Thursday, April 11th.  Marianne agreed to identify issues and questions regarding the PEP for the reviewers.   
It was suggested that “Preparation of the PEG” should be added to the log with a due date for the next 
meeting. 

� Al Yonk reported that the High Country RC&D has included the INEEL Water Integration Project in their 
2002 Work Plan with Larry Simmons, Jefferson County Commissioner, identified as lead.  

� Brooks Weingartner asked that the date for the update of the regulatory dates on the roadmap be added to 
the 30-day look ahead.  

� Brooks Weingartner asked for additional information on the presentation to ISU Engineering on April 26th. 
� Cheryl Whitaker from the INEEL Hydrogeologic Data Repository is researching electronic library tools. 
� The integrated activity summary involves looking at over 200 work packages.  Marianne Little is working 

on identifying the work packages that are related to the Water Integration Project.  
� The project’s Quarterly Report was completed on April 5th. 
 
Results of VE Session 
 
The Uncertainty Prioritization Report is being prepared by Buck West and is on track.  This report will be used 
to guide R&D technology strategies and will be integrated into the roadmap. 
 
Conceptual Model Development 
 
A meeting on the Conceptual Model was held on April 9th involving INEEL, DOE-ID, USGS, State Oversight, 
and North Wind Environmental, Inc.   North Wind is under contract to prepare the conceptual model summary 
report.  It was suggested that the overheads from the meeting be added to the website. 
 
Next Meeting 
Wednesday, April 17, 2002  
 
NOTE:  Snake River Plain Aquifer model presentations April 17 
Dan Ackerman and Gordon Rattray of the U.S. Geological Survey will present the results of their subregional 
modeling work on Wednesday, April 17, in TSB-A/B/C from 10 a.m. to noon. The two presentations will be "A 
Conceptual Model of Flow in the Snake River Plain Aquifer At and Near the INEEL with Implications for 
Contaminant Transport" by Rattray, and "Status of Flow and Transportation Modeling of the Snake River Plain 
Aquifer at the INEEL" by Ackerman. Following their presentations, a discussion will be held on the results of 
their work and the implications to the INEEL contaminant transport and remediation work at the INEEL. The 
focus of the discussion will be to get input from INEEL geologists, hydrogeologists, modelers and others who 
are working on contamination in the Snake River Plain Aquifer and their views of the USGS concept and 
model. The INEEL contact for this presentation is Paul Hehn (526-8886). 
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